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May 5, 1997

FORTY-FIVE DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONE M-44-02C

The rejection by Ecology of the deliverable under M-44-02C Interim Milestone,
"Tank Waste Analysis Plan for Fiscal Year 1997," is in the dispute resolution
process under Article VIII of the Hanford Federal Facility Agreement and
Consent Order. The dispute is currently at the Project Manager level in which
the Project Managers are continuing to seek resolution of the dispute. It is
agreed by the parties that it is desirable to continue the current work on
dispute resolution at this level. It is hereby agreed that the period for
resolution of the dispute at the Projeq Manager level is extended for an
additional 45 days from May 5, 1997 to tJune 18, 1997.
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U.S. Department of Energy
Richland Operation Office

'u.c.LO a_LL__
Michael A. Wilson
Manager, Nuclear Waste Programs
State of Washington
Department of Ecology

D.
S.
R.
C.
E.
F.
L.

min

cc: L.
D.
D.
C.
D.
J.
S.
Ad

Arnold,
Dougherty,
Sherwood,
Haass,
Jackson,
Thompson,
Dahl,
istrative R

FDH
Ecology
EPA
DOE
DOE
DOE
Ecology

ecord

I!!a! 

D6 

EDMC

Wachinatnn State nPnartmPnt of Frolnav ♦ IJ.S. Fnvironmental PrntPrtinn Aaanr y ♦ i 1 S nPnnrtmPnf of Fnorav


	1.TIF

